

GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

MI – Medak District – “Construction of check dam across Peddavagu near Khata Village, Nangnoor Mandal, Medak District” – Revised administrative approval for Rs. 314.14708 lakh – Accorded – Orders – Issued

=====

IRRIGATION & CAD (MIT) DEPARTMENT

G.O.Rt.no. 329

Dated:30.3.2013.

Read the following:-

1. G.O.Rt. no. 586, I & CAD (MI-II) Dept., dated 27.5.2010.
2. From the Chief Engineer, Minor Irrigation (T), Hyderabad, Lr. No. DCE (SPL)/OT(T) / AEE2 /MDK / Khata/2012, dated 24.12.2012.

@@@

ORDER:

In the G.O. 1st read above, orders were issued according administrative approval for Rs.260.00 lakh for the work “Construction of check dam across Peddavagu near Khata Village, Nangnoor Mandal, Medak District”

2. In the letter 2nd read above, the Chief Engineer, Minor Irrigation (T), Hyderabad, has stated that the work was entrusted to M/s Nanitha Constructions, Hyderabad at lowest bid of (-) 5.40% less vide Superintending Engineer, I.C. Sangareddy LS A.B. no.66/2010-11, dated 21.2.2011. During the execution of the work a passage on down stream of check dam to connect two villages Khata and Jallapally was proposed. Accordingly, the Superintending Engineer, Sangareddy accepted the proposal and issued an inspection note, regarding change of deviation and instructed to submit the work slip estimate duly incorporating all deviation proposals. As per the inspection note the work is carried out and work slip estimate is prepared and submitted to the Chief Engineer. The Chief Engineer, Minor Irrigation has approved the work slip for Rs.298.50 Lakh at (+) 14.80% excess over sanction. Further, he has stated that as per G.O. Ms no.94, TR&B Dept., dated.16.4.2008 and G.O.Ms. no.1, Finance (W&P) Dept., dated. 25.2.2012 ‘Price Adjustment clause’ was incorporated in agreement para 14.6.3. The agency has represented for payment of ‘Price Adjustment of Cement & Steel’ as per agreement clause. The Superintending Engineer, Irrigation Circle, Sangareddy has worked out the eligible amount towards ‘Price adjustment of Cement & Steel’ as per G.O.Ms no.94, TR&B (RI) Dept., dated 16.4.2008. Due to inclusion of ‘Price Adjustment of Cement and Steel’ total cost of the work exceeded the sanction powers. Hence, the Chief Engineer, Minor Irrigation (T) has requested to accord revised administrative approval for the subject work.

3. Government, after careful examination of the matter, hereby accord revised administrative approval for Rs. 314.14708 lakh (Rupees three hundred fourteen lakh and fourteen thousand seven hundred and eight only) for the work “Construction of check dam across Peddavagu near Khata Village, Nangnoor Mandal, Medak District” subject to ensuring that price adjustment application and calculation is made as per existing Govt., orders including G.O.Ms.no. 1 Finance (W&P) Deptt., dated 25.2.2012.

4. The expenditure sanctioned at para 3 above, shall be debitable to the Head of Account “4702 COL on MI – 789 SCSP – GH 11 Normal State Plan – SH 12 Construction and Restoration of MI Sources – 530 Major Works – 531 OE”.

(P.T.O)

5. This order issues with the concurrence of Finance (Expr.PW) Deptt., vide their U.O.no. 5413/156/Expr.PW I/13, dated 8.3.2013.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

AJOYENDRA PYAL
SPECIAL CHIEF SECRETARY TO GOVERNMENT

To
The Chief Engineer, Minor Irrigation (T), Hyderabad.
The District Collector, Medak at Sangareddy.
Copy to:
The Accountant General, A.P. Hyderabad.
The Director of Works Accounts, M.J. Road, Hyderabad.
The OSD to M (MI, APSIDC, LI, WALAMTARI & GWD)
The PS to Spl. C.S to Government (Irrigation)
The PS to Special Secretary to Govt, I & CAD Dept.
SF/SC

// FORWARDED : BY ORDER //

SECTION OFFICER